

## Backlog Courrier - Fonctionnalité #9685

### Liste de résultats v2 - Actions de masse v2 (2/3)

02/19/2019 12:23 PM - Emmanuel DILLARD

<b>Status:</b> Développé / Analysé (S)	<b>Start date:</b> 02/22/2019
<b>Priority:</b> 1-Majeur	<b>Due date:</b> 03/27/2019
<b>Assignee:</b> EDI PO	
<b>Category:</b>	
<b>Target version:</b> 19.04 (Sécurité)	
<b>Tags Courrier:</b>	<b>ROADMAP:</b>
<b>Description</b>	
Liste <a href="https://docs.google.com/spreadsheets/d/1l-BQUNPaD7mD0SjQCyE7SXeubvV5UY-JewVALK74w2M/edit#gid=0">https://docs.google.com/spreadsheets/d/1l-BQUNPaD7mD0SjQCyE7SXeubvV5UY-JewVALK74w2M/edit#gid=0</a>	
<b>Related issues:</b>	
Copied from Backlog Courrier - Fonctionnalité #9105: Liste de résultats v2 - ...	Développé / Analysé (S) 02/16/2019 03/04/2019
Copied to Backlog Courrier - Fonctionnalité #9686: Liste de résultats v2 - Ac...	Développé / Analysé (S) 02/22/2019 03/11/2019

### History

#### #1 - 02/19/2019 12:23 PM - Emmanuel DILLARD

- Copied from Fonctionnalité #9105: Liste de résultats v2 - Actions Mécanique V2 (1/3) added

#### #2 - 02/19/2019 12:33 PM - Emmanuel DILLARD

- Copied to Fonctionnalité #9686: Liste de résultats v2 - Actions - Liaison V1 (3/3) added

#### #3 - 02/20/2019 10:07 PM - Florian AZIZIAN

- Due date set to 03/07/2019

- Start date changed from 12/11/2018 to 02/19/2019

#### #4 - 02/20/2019 10:35 PM - Florian AZIZIAN

- Due date changed from 03/07/2019 to 03/14/2019

- Start date changed from 02/19/2019 to 02/25/2019

#### #5 - 02/20/2019 10:35 PM - Florian AZIZIAN

- Start date changed from 02/25/2019 to 02/22/2019

#### #6 - 03/11/2019 12:30 PM - Florian AZIZIAN

- Due date changed from 03/14/2019 to 03/18/2019

#### #7 - 03/12/2019 12:28 PM - Emmanuel DILLARD

Reste Back (redirection)  
2 actions WS envoi doc et envoi data

#### #8 - 03/25/2019 11:06 PM - Florian AZIZIAN

- Due date changed from 03/18/2019 to 03/27/2019

#### #9 - 03/26/2019 11:01 AM - Emmanuel DILLARD

- Status changed from En cours de dev (S) to Développé / Analysé (S)

**#10 - 03/26/2019 11:08 AM - Emmanuel DILLARD**

- *Project changed from CURRENT SPRINT to Backlog*

**#12 - 06/09/2021 11:06 AM - Emmanuel DILLARD**

- *Project changed from Backlog to Backlog Courier*

- *Target version changed from 19.04 (Support sécurité) to 19.04 (Sécurité)*