

Backlog Parapheur - Ergonomie #11359

PC : Implémentation molette souris pour se déplacer sur le document

07/22/2019 11:30 AM - Ines MKACHER

Status:	Développé / Analysé (S)	Start date:	07/22/2019
Priority:	1-Majeur	Due date:	
Assignee:	Ines MKACHER		
Category:			
Target version:	21.03 (stable)		
Tags Parapheur:		ROADMAP:	
Description			
<ul style="list-style-type: none">implémenter la possibilité de scroller avec la souris. En l'état sur PC ce n'est pas instinctif			
Related issues:			
Related to Backlog Parapheur - Fonctionnalité #15407: [REFACTORING UI] Rempla...		Développé / Analysé 2020	

History

#2 - 07/22/2019 02:10 PM - Emmanuel DILLARD

- Tracker changed from Fonctionnalité to Ergonomie
- Subject changed from facilité de manipulation dans Maarch parapheur to PC : Implémentation molette souris pour se déplacer sur le document
- Status changed from A traiter to A étudier

#3 - 11/27/2019 02:40 PM - Emmanuel DILLARD

- Target version changed from Maarch Parapheur 19.07 to Parapheur 21.03 (Stable)

#4 - 01/31/2020 05:59 PM - Emmanuel DILLARD

- Description updated

#5 - 01/31/2020 05:59 PM - Emmanuel DILLARD

- Status changed from A étudier to Etude planifiée

#6 - 02/03/2020 11:48 AM - Emmanuel DILLARD

- Status changed from Etude planifiée to En attente financement

A étudier.

Voir la faisabilité technique.

#7 - 03/31/2020 05:50 PM - Emmanuel DILLARD

- Priority changed from 2-Sérieux to 3-Mineur

#8 - 10/07/2020 02:52 PM - Emmanuel DILLARD

- Status changed from En attente financement to Etude planifiée
- Priority changed from 3-Mineur to 1-Majeur

#9 - 10/13/2020 03:04 PM - Emmanuel DILLARD

- Priority changed from 1-Majeur to 0-Bloquant

#10 - 10/14/2020 06:04 PM - Emmanuel DILLARD

- Priority changed from 0-Bloquant to 1-Majeur

Possible dans la refonte MP. A étudier.

#13 - 11/13/2020 10:30 PM - Florian AZIZIAN

- Project changed from Backlog to CURRENT SPRINT

#14 - 11/13/2020 10:50 PM - Florian AZIZIAN

- Related to Fonctionnalité #15407: [REFACTORING UI] Remplacement de material par ionic added

#15 - 11/13/2020 10:51 PM - Florian AZIZIAN

- Status changed from Etude planifiée to Développé / Analysé (S)

#17 - 11/17/2020 03:34 PM - Emmanuel DILLARD

- Project changed from CURRENT SPRINT to Backlog

#20 - 11/18/2020 01:59 PM - Emmanuel DILLARD

- Assignee changed from EDI PO to Ines MKACHER

#21 - 06/09/2021 10:23 AM - Emmanuel DILLARD

- Project changed from Backlog to Backlog Parapheur

- Target version changed from Parapheur 21.03 (Stable) to 21.03 (stable)