

## Backlog Courrier - Fonctionnalité #14848

### Champs personnalisé de type "Contact"

09/15/2020 04:05 PM - Ludovic ARAUJO

<b>Status:</b> Développé / Analysé (S)	<b>Start date:</b> 09/15/2020
<b>Priority:</b> 0-Bloquant	<b>Due date:</b>
<b>Assignee:</b> Ludovic ARAUJO	
<b>Category:</b>	
<b>Target version:</b> 20.10 (Actif)	
<b>Tags Courrier:</b> 20.03.12	<b>ROADMAP:</b>
<b>Description</b>	
Un champs customisé qui fait appel à la base de données est souvent trop volumineux. Le chargement complet de ces champs rend les fonctions associées extrêmement lentes(2 à 10 minutes de chargement).	
<ul style="list-style-type: none"><li>• Version impacté 20.03 et 20.10 à venir</li></ul>	

### History

#### #1 - 09/15/2020 04:15 PM - Support Maarch

- Status changed from A qualifier to A traiter

#### #2 - 09/15/2020 04:16 PM - Ludovic ARAUJO

<http://spminteg1904.maarchcourrier.com/cabpm/>

#### #4 - 09/15/2020 04:19 PM - Emmanuel DILLARD

- Status changed from A traiter to Etude planifiée

#### #6 - 09/16/2020 05:02 PM - Emmanuel DILLARD

- Tracker changed from Anomalie to Fonctionnalité

- Subject changed from TMA - Les champs custom font ralentir l'application to Champs personnalisé de type "Contact"

- Status changed from Etude planifiée to Prêt à développer

- Target version changed from 20.03 (Support restreint) to 20.10 Develop

- Tags Courrier 20.03.12 added

Retenu : Champ personnalisé de type "Contact" ? (Choix multiples)

- Recherche v1 spécifique
- champs de fusion
- Liste de résultat V2 uniquement
- Pas de création de contact, pas d'édition du contact sélectionné.

Cible : 20.03 STD / Develop

délai : Tag 20.03 du 7/10 matin

Autre piste non retenue : adapter le mécanisme du champ de type requête -> autocomplétion .

- Recherche sur ce qui est affiché

délai : Tag 20.03 du 7/10 matin

**#8 - 09/21/2020 09:27 AM - Emmanuel DILLARD**

- Assignee changed from Emmanuel DILLARD to EDI PO

**#9 - 09/22/2020 02:30 PM - Emmanuel DILLARD**

- Project changed from Backlog to CURRENT SPRINT

- Status changed from Prêt à développer to En cours de dev (S)

**#10 - 09/22/2020 10:13 PM - Florian AZIZIAN**

- Assignee deleted (EDI PO)

**#11 - 09/23/2020 09:49 AM - Alex ORLUC**

- Assignee set to Alex ORLUC

**#12 - 09/23/2020 10:35 AM - Alex ORLUC**

- Assignee deleted (Alex ORLUC)

**#13 - 09/23/2020 11:33 AM - Florian AZIZIAN**

- Assignee set to Florian AZIZIAN

**#14 - 09/23/2020 06:02 PM - Florian AZIZIAN**

- Status changed from En cours de dev (S) to 17

**#15 - 09/24/2020 03:23 PM - Florian AZIZIAN**

- Status changed from 17 to Développé / Analysé (S)

**#16 - 10/06/2020 03:57 PM - Emmanuel DILLARD**

- Project changed from CURRENT SPRINT to Backlog

**#18 - 10/07/2020 05:50 PM - Emmanuel DILLARD**

- Assignee changed from Florian AZIZIAN to Ludovic ARAUJO

**#19 - 06/09/2021 11:44 AM - Emmanuel DILLARD**

- Project changed from Backlog to Backlog Courrier

- Target version changed from 20.10 Develop to 20.10 (Actif)