

Backlog Courrier - Ergonomie #16081

Dans l'action d'envoi au parapeur externe, les pj non signables ne doivent pas être proposées pour le pré-positionnement de date/signature

01/25/2021 06:12 PM - Florian AZIZIAN

Status:	Développé / Analysé (S)	Start date:	01/25/2021
Priority:	1-Majeur	Due date:	02/26/2021
Assignee:	Florian AZIZIAN		
Category:			
Target version:	21.03 (stable)		
Tags Courrier:		ROADMAP:	
Description			

History

#1 - 01/26/2021 06:44 PM - Emmanuel DILLARD

- Project changed from Backlog to CURRENT SPRINT
- Status changed from Prêt à développer to En cours de dev (S)

#2 - 01/26/2021 06:44 PM - Florian AZIZIAN

- Assignee deleted (EDI PO)

#3 - 01/26/2021 07:26 PM - Emmanuel DILLARD

- Due date set to 02/26/2021

#4 - 01/27/2021 12:48 PM - Florian AZIZIAN

- Assignee set to Florian AZIZIAN

#5 - 01/27/2021 04:05 PM - Florian AZIZIAN

- Status changed from En cours de dev (S) to Développé / Analysé (S)

#6 - 02/09/2021 12:19 PM - Emmanuel DILLARD

- Project changed from CURRENT SPRINT to Backlog

#9 - 06/09/2021 11:26 AM - Emmanuel DILLARD

- Project changed from Backlog to Backlog Courrier
- Target version changed from Courrier 21.03 (stable) to 21.03 (stable)